COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2017

ESTI MATE SUMVARY 08: 07: 45
CONTI D: C20807 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20807-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 15.5 DAYS TI ME ALLOW 120 WORK DAYS
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT PERCENT TI ME: 12.92 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO STUR200- 223
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT

NAVE OF ROAD:
PRQIECT COUNTI ES: TELLER EL PASO
CONTRACTOR:
WL. CONTRACTCRS, |NC PAY PERI OD ENDI NG 03/ 27/ 2017 DATE TI ME STARTED 09/ 26/2016
5920 LAMAR STREET DATE LET 08/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 08/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 09/ 26/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 804, 444. 40 PARTI Cl PATI NG $ 510, 545. 50 $ 191, 313. 00
AWARD PRQIECT AMT: $ 1,667, 231.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28. 29% TOTAL EARNI NGS 510, 545. 50 191, 313. 00
FUNDS AVAI LABLE: $  1,293,898.90 STQCKPILED MATER ALS 267, 725. 00 0. 00
GROSS EARNI NGS 778, 270. 50 191, 313. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -14,020. 37 -5,523. 39
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 764, 250. 13 185, 789. 61
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 764, 250. 13 185, 789. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 185,789.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 500 2,875.00
5, 750. 00000 0. 500 2,875.00
0010 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0015 202- 00190 *Renoval of Concrete Median Cover Materi al 337. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202- 00200 *Renoval of Sidewal k 175. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202-00201 *Renoval of Curb 49. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00203 *Renoval of Curb and CQutter 985. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0035 202- 00206 *Renoval of Concrete Curb Ranp 152. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0040 202- 00210 *Renoval of Concrete Pavenent 10. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 202- 00220 *Renoval of Asphalt Mat 243. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent MarKking 400. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202-00825 Renoval of Flashing Beacon 4. 000 0. 000
EACH 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
21, 200. 00000 0. 000 0. 00
0065 202-00830 Renoval of Traffic Signal Face 2. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 197. 000 44.000
HOUR 153. 000 34, 884. 00
228. 00000 197. 000 44,916. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 800. 000 0. 000
LF 711. 000 5, 688. 00
8. 00000 711. 000 5, 688. 00
0080 208-00035  *Aggregate Bag 600. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0085 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2, 256. 00000 3. 000 6, 768. 00
0090 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 2.000 320. 00
160. 00000 2.000 320. 00
0100 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 7.000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0105 210-00760 Reset Lumi naire 10. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0110 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210-00815 Reset Sign Panel 20. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0120 210-00827 Reset Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0125 210-01130 *Reset CGuardrail Type 3 39. 000 0. 000
LF 0. 000 0. 00
303. 00000 0. 000 0. 00
0130 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0. 00
0135 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00
305. 00000 0. 000 0. 00
0140 412-00600 *Concrete Pavenment (6 Inch) 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0145 503-00018 Drilled Caisson (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 503-00036 *Drilled Caisson (36 Inch) 190. 000 171. 000
LF 19. 000 5,985. 00
315. 00000 190. 000 59, 850. 00
0155 503-00048 *Drilled Caisson (48 Inch) 126. 000 126. 000
LF 0. 000 0. 00
455. 00000 126. 000 57, 330. 00
0160 503-00054 *Drilled Caisson (54 Inch) 84. 000 84. 000
LF 0. 000 0. 00
575. 00000 84. 000 48, 300. 00
0165 608- 00000 *Concrete Sidewal k 100. 000 0. 000
SY 0. 000 0. 00
68. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20807- BI D ESTI MATE RUN 04/ 13/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 608-00010 *Concrete Curb Ranp 167. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0175 608-00015 *Det ect abl e War ni ngs 37.000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0180 609-20010 *Curb Type 2 (Section B) 87. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 609-21010 *Curb and CQutter Type 2 (Section I-B) 117. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0190 609-21011 *Qurb and Gutter Type 2 (Section I-M 554. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0195 609-21020 *Curb and CQutter Type 2 (Section Il-B) 306. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0200 610- 00020 *Medi an Cover Material (Patterned Concrete) 350. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 4, 037. 000 0. 000
SF 0. 000 0. 00
6. 70000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0215 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 613- 00206 *2 Inch Electrical Conduit (Bored) 3,670. 000 1, 214. 000
LF 1, 991. 000 49, 775. 00
25. 00000 3, 205. 000 80, 125. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20807- BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-00306 *3 Inch Electrical Conduit (Bored) 3, 550. 000 838. 000
LF 2,390. 000 62, 140. 00
26. 00000 3, 228. 000 83, 928. 00
0230 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 2, 285. 000 0. 000
LF 30. 000 390. 00
13. 00000 30. 000 390. 00
0240 613-01300 3 Inch Electrical Conduit (Plastic) 475. 000 0. 000
LF 38. 000 532. 00
14. 00000 38. 000 532. 00
0245 613-07003 Type Three Pull Box 23. 000 0. 000
EACH 0. 000 0. 00
943. 00000 0. 000 0. 00
0250 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
972. 00000 0. 000 0. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 229. 00000 0. 000 0. 00
0260 613-07032 Pul | Box (24"x24"x24") 2.000 0. 000
EACH 0. 000 0. 00
958. 00000 0. 000 0. 00
0265 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0270 613-13006 Lum nare (LED) (8500 Lumnens) 5. 000 0. 000
EACH 0. 000 0. 00
1, 418. 00000 0. 000 0. 00
0275 613-20200 Lum naire (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
146. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
3, 155. 00000 0. 000 0. 00
0285 614-00011 Sign Panel (Qass I) 401. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0290 614-00012 Sign Panel (Qass I1) 128. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0300 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 10. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0305 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
222. 00000 0. 000 0. 00
0310 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
471. 00000 0. 000 0. 00
0315 614-70336 Traffic Signal Face (12-12-12) 75. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0320 614-70560 Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0325 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
22,278. 00000 0. 000 0. 00
0330 614-72860 Pedestrian Push Button 17. 000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-72863 Pedestrian Push Button Post Assenbly 11. 000 0. 000
EACH 0. 000 0. 00
1, 002. 00000 0. 000 0.00
0340 614-72887 M crowave Vehicle Radar Detector 10. 000 0. 000
EACH 0. 000 0. 00
6, 848. 00000 0. 000 0. 00
0345 614- 80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2, 357. 00000 0. 000 0. 00
0350 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
11, 750. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-20 Ft 0. 790
Mast Arm
EACH 0. 000 0. 00
11, 750. 00000 0. 790 9, 282.50
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-25 Ft 1. 585
Mast Arm
EACH 0. 000 0. 00
11, 850. 00000 1. 585 18, 782. 25
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-35 Ft 3.184
Mast Arm
EACH 0. 000 0. 00
12, 450. 00000 3.184 39, 640. 80
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-40 Ft 0.788
MAst Arm
EACH 0. 000 0. 00
14, 200. 00000 0.788 11, 189. 60
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-45 Ft 0.775
Mast Arm
EACH 0. 000 0. 00
14, 550. 00000 0.775 11, 276. 25
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-55 Ft 0. 785
Mast Arm
EACH 0. 000 0. 00
14, 750. 00000 0. 785 11,578.75
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-60 Ft 0.775
Mast Arm
EACH 0. 000 0. 00
22,200. 00000 0.775 17, 205. 00



CONTI D: C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20807-BI D ESTI MATE RUN
PRQJECT: STUR200- 223 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-65 Ft 3.837
Mast Arm
EACH 0. 000 0.00
20, 100. 00000 3.837 77,123.70
0350 MATERI AL ALLOMANCE Traffic Signal-Light Pole (1-70 Ft 0.750
Mast Arm
EACH 0. 000 0.00
23, 760. 00000 0.750 17, 820. 00
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-75 Ft 2.255
Mast Arm
EACH 0. 000 0.00
23, 865. 00000 2.255 53, 815. 58
0355 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
11, 850. 00000 0. 000 0. 00
0360 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00
12, 450. 00000 0. 000 0. 00
0365 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 200. 00000 0. 000 0. 00
0370 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 550. 00000 0. 000 0. 00
0375 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 750. 00000 0. 000 0. 00
0380 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
22,200. 00000 0. 000 0. 00
0385 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0.00
20, 100. 00000 0. 000 0. 00
0390 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

23, 760. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0395 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
23, 895. 00000 0. 000 0.00
0400 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0405 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0410 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 000 0. 00
24, 000. 00000 0. 350 8, 400. 00
0420 626-00000 *Mobi |'i zati on 1. 000 0. 500
LS 0. 100 7,200. 00
72, 000. 00000 0. 600 43, 200. 00
0425 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 544. 000 0. 000
Li ne
) SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0430 630-00000 *Fl aggi ng 251. 500 209. 500
HOUR 42.000 1, 302. 00
31. 00000 251. 500 7,796.50
0435 630- 00007 *Traffic Control Inspection 48. 000 2. 000
DAY 2.000 570. 00
285. 00000 4.000 1, 140. 00
0440 630-00012 *Traffic Control Managenent 120. 000 14. 000
DAY 17. 000 19, 652. 00
1, 156. 00000 31. 000 35, 836. 00
0445 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
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PON: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 6. 000
EACH 0. 000 0. 00
56. 00000 6. 000 336. 00
0455 630- 80342 *Construction Traffic Sign (Panel Size B) 34. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0460 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
9, 482. 00000 2.000 18, 964. 00
0465 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 686. 00000 1. 000 2,686. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 15. 000
EACH 0. 000 0. 00
31. 00000 15. 000 465. 00
0475 630- 80380 *Traffic Cone 100. 000 35. 000
EACH 0. 000 0. 00
10. 00000 35. 000 350. 00
0480 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70034 F/A Wility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70082 F/ A Furnish & Install Electrical Service 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20807-BI D ESTI MATE RUN 04/ 13/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0003 08: 07: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0505 700-70380 F/ A Erosion Control 4, 360. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 1,803,944.40 % 191, 313.00 $ 778, 259. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,804, 444.40$ 191, 313. 00 $ 778, 259. 93



